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est. completion date
Sep 23 (45 weeks)

Notes:
Lease completion dependant on satisfactory ground conditions and confirmation of GBC grant.

Consultation stages = meeting (exact dates tbc) = information provided / distributed
• Early March - meeting with near neighbours to listen to concerns, feedback with information / answers within 4 

weeks.
• Summer - information to village on timescale, lettings procedure etc via newsletters, website etc 
• Autumn - information to village on construction and traffic management followed by public meeting with 

contractor
• Spring 23 (not shown above)  - reminder on lettings procedure 

45 week construction period to allow for delays on groundworks due to poor weather & longer lead time on 
components, shorter period is possible.


